
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:48 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 208 Date: 25-Oct-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 777

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 65

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

INSTALLATION:

•The ABF crews completed putting in place the Aluminum caps with neoprene washer plate in combination
of UHMW thick washers for the Macalloy rods with bolts for the North side Hinge-K of the W-line
•ABF crew started filling up the Aluminum caps of the Macalloy rods with grease. The grease is from
Mobil, GREASREX K-218 approved by Post Tension Institute.
•Submittal ABF-SUB-002447R01: The submittal specifies that a total of three (3) Hexagonal Clamps have
been installed by the strand manufacturer at the Jacking Saddle and at the east end of each Deviation
Saddle to maintain wire alignment and prevent longitudinal slippage of the PRE-CURVED STRAND in the
west loop during fabrication and transportation. Additional Hexagonal clamps shall be installed in
accordance with this erection plan to prevent wire slippage during erection. This practice was not
maintained in the practice PWS, unrolling it from the swift along SAS caused the PWS loses its cross
section form in many location along the length.
•The ABF crews finished the construction of PWS cross section from W-line to E-line deviation saddle.
The Hexagonal clamps are reinstalled at the deviation saddles again after the construction of the cross
section. The ABF crews put the PWS under tension by pulling it from both sides by the installed winches
on the tower frame and started gradually sliding the PWS in the W-line deviation saddle.

2-The selected attached pictures show the detail of the performed activities.

ABF crews involved in the Secondary hauling system
Hauling PWS and Positioning
-Jerry Kubala
Rigoverto Garcia
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-Waler Hernandez
-Fleix Melgar
-Jose Torres

Installing the Aluminum caps of Macalloy rods
-Kevin Karber
-Luis Plancarte
-Lance Carlson
-James Wilkerson

Filling up the Macalloy rod caps with grease
Victor Hernandez

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

0.00

002154

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 2.50 2.00 0.00 4.50

JNM LANCE CARLSONIronworker 5.50 0.00 0.00 5.50

JNM JAMES WILKERSONIronworker 5.50 0.00 0.00 5.50

APP LUIS PLANCARTEIronworker 5.50 0.00 0.00 5.50

FOR KEVIN KARBERIronworker 5.50 0.00 0.00 5.50

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

JNM FELIX MELGARIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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